
AN ADJOURNED MEETING OF THE FACILITIES PLANNING AND 
IMPLEMENTATION COMMITTEE WAS HELD ON THURSDAY, OCTOBER 13, 
2005 AT 10:30 AM IN WARRENTON, VIRGINIA. 
 
 
Present: William G. Downey, Richard W. Robison, Anthony I. Hooper, Thomas 
  Boyer, Kay Jackson 
 
 
Minutes of September 13, 2005 Meeting 
The committee approved the minutes of the September 13, 2005 meeting.   
 
Project Review – Courthouse 
Additional information was provided concerning the courthouse project.  It was decided 
to remove the courtyard improvements between Warren Green and the Courthouse from 
the Schlosser contract and to complete this work at a later time when other entrances 
would be available for courthouse access.  The Committee agreed to a three month time 
extension on the courthouse work and authorized the staff to negotiate a two month 
extension of costs to cover the general conditions associated with the contract within 
certain parameters. 
 
It was requested that a walk through of the Courthouse and Adult Detention Center be 
scheduled prior to the next committee meeting. 
 
70 Culpeper Street Occupancy 
The committee concurred with the plan to move the Adult Court Services to 70 Culpeper 
Street from the current leased office location. 
 
There being no further business, the meeting was adjourned at 11:00 AM. 


